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ESTIMATE RUN 06/13/2005

ESTIMATE SUMMARY 15:43:17

CONTID: C15007         ESTIMATE NO: 0001 PROG 2002

PCN: 15007-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 East Resurfacing PERCENT TIME:

PROJECT NO: IM 0705-074                   

I-70 East Resurfacing

NAME OF ROAD: 070A

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING 06/13/2005 DATE TIME STARTED 06/01/2005

4819 S. INDUSTRIAL SERVICE RD. DATE LET 11/18/2004 DATE WORK BEGAN

 DATE AWARDED 11/22/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/10/2004 DATE ACCEPTED

CHEYENNE WY 82003     307-632-7900 DATE NOTICE TO PROCEED 06/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,469,119.01 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,296,134.01 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
380,583.38

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

0.00%

2,469,119.01

0.00

380,583.38

380,583.38

$

$

$

$

0.00

0.00

0.00

380,583.38

380,583.38

0.00

0.00

380,583.38

0.00

AMOUNT DUE 380,583.38 380,583.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 380,583.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

KIT CARSON

0.0
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PCN: 15007-BID    ESTIMATE RUN 06/13/2005

PROJECT: IM 0705-074                   ESTIMATE NO: 0001 15:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT (PLANING) 266,295.000 0.000

SY  0.000 0.00

0.85000 0.000 0.00

202-00240  
 

0010 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

202-00495  
 

0015 REMOVAL OF GUARDRAIL TYPE 3 1,714.000 0.000

LF  0.000 0.00

3.20000 0.000 0.00

202-01130  
 

0020 REMOVAL OF END ANCHORAGE 14.000 0.000

EACH 0.000 0.00

168.00000 0.000 0.00

202-01300  
 

0025 ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000

L S 0.000 0.00

1,650.00000 0.000 0.00

250-00100  
 

0030 HEALTH AND SAFETY OFFICER 20.000 0.000

HOUR 0.000 0.00

58.00000 0.000 0.00

250-00110  
 

0035 MATERIAL SAMPLING AND DELIVERY 6.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

250-00120  
 

0040 SOLID WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

250-00210  
 

0045 HAZARDOUS WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

490.00000 0.000 0.00

250-00220  
 

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

50.00000 0.000 0.00

403-00720  
 

0055 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 38,392.000 0.000

TON 0.000 0.00

40.50000 0.000 0.00

403-34841  
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PCN: 15007-BID    ESTIMATE RUN

PROJECT: IM 0705-074                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

TON 30,968.960 129,202.50

4.17200 30,968.960 129,202.50

0055 MATERIAL ALLOWANCE CRUSHED FINES AGGREGATE 0.000

TON 32,626.798 198,012.04

6.06900 32,626.798 198,012.04

0055 MATERIAL ALLOWANCE SAND (AGGREGATE) 0.000

TON 33,777.747 53,368.84

1.58000 33,777.747 53,368.84

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 13,887.000 0.000

GAL 0.000 0.00

1.10000 0.000 0.00

411-10255  
 

0065 GEOTEXTILE (PAVING) 1,820.000 0.000

SY  0.000 0.00

1.50000 0.000 0.00

420-00500  
 

0070 BRIDGE EXPANSION DEVICE (0-2 INCH) 379.400 0.000

LF  0.000 0.00

91.00000 0.000 0.00

518-01002  
 

0075 CONCRETE CLASS D (BRIDGE) 1.200 0.000

CY  0.000 0.00

3,640.00000 0.000 0.00

601-03040  
 

0080 REINFORCING STEEL (EPOXY COATED) 120.000 0.000

LB  0.000 0.00

1.00000 0.000 0.00

602-00020  
 

0085 GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,250.000 0.000

LF  0.000 0.00

16.50000 0.000 0.00

606-00301  
 

0090 END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01340  
 

0095 TRANSITION TYPE 3G 6.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

606-01370  
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PCN: 15007-BID    ESTIMATE RUN 06/13/2005

PROJECT: IM 0705-074                   ESTIMATE NO: 0001 15:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 END ANCHORAGE (FLARED) 14.000 0.000

EACH 0.000 0.00

1,325.00000 0.000 0.00

606-02005  
 

0105 RUMBLE STRIP 149,683.000 0.000

LF  0.000 0.00

0.11000 0.000 0.00

614-80385  
 

0110 MOBILIZATION 1.000 0.000

L S 0.000 0.00

115,500.00000 0.000 0.00

626-00000  
 

0115 EPOXY PAVEMENT MARKING 680.000 0.000

GAL 0.000 0.00

64.90000 0.000 0.00

627-00005  
 

0120 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 700.000 0.000

GAL 0.000 0.00

35.38000 0.000 0.00

627-00012  
 

0125 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 7,568.000 0.000

SF  0.000 0.00

9.42000 0.000 0.00

627-01003  
 

0130 FLAGGING 1,500.000 0.000

HOUR 0.000 0.00

23.50000 0.000 0.00

630-00000  
 

0135 TRAFFIC CONTROL INSPECTION 25.000 0.000

DAY 0.000 0.00

50.00000 0.000 0.00

630-00007  
 

0140 TRAFFIC CONTROL MANAGEMENT 45.000 0.000

DAY 0.000 0.00

400.00000 0.000 0.00

630-00012  
 

0145 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80341  
 

0150 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80342  
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PCN: 15007-BID    ESTIMATE RUN 06/13/2005

PROJECT: IM 0705-074                   ESTIMATE NO: 0001 15:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80343  
 

0160 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 144.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

630-80344  
 

0165 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

630-80358  
 

0170 CONCRETE BARRIER (TEMPORARY) 150.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

630-80370  
 

0175 TRAFFIC CONE 500.000 0.000

EACH 0.000 0.00

9.00000 0.000 0.00

630-80380  
 

0180 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

509.05000 0.000 0.00

630-80510  
 

0185 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0190 F/A ASPHALT PAVEMENT INCENTIVE 100,865.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0195 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0200 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0205 F/A QUALITY INCENTIVE PAYMENT 37,820.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 15007-BID    ESTIMATE RUN 06/13/2005

PROJECT: IM 0705-074                   ESTIMATE NO: 0001 15:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0215 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588  
 

CAT 0200 $380,583.38 380,583.38CURRENT AMT 2,454,675.39 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 0.000 0.00

5,400.00000 0.000 0.00

620-00002  
 

0225 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

620-00012  
 

0230 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

620-00015  
 

0235 SANITARY FACILITY 2.000 0.000

EACH 0.000 0.00

771.81000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 14,443.62 $$

PROJECT TOTAL 380,583.38 $ 380,583.38CURRENT AMT 2,469,119.01 $$


